
Abbey Walk
Development comprising 28 residential units 
(including 14 one bedroom and 6 two bedroom flats, 
8 sheltered homes) including 86% affordable homes 
and associated works including the provision of car 
and cycle parking, landscaping and refuse and 
recycling stores following demolition of the 13 
houses. The associated works include sewer systems, 
landscaping, infrastructure, enabling, cable laying 
and access roads. 

Moy and Plan Construction Solutions Ltd worked 
alongside the Main Contractor to assist with complex 
and problematic design complications following 
project commencement. 

The rooftops were initially designed to be finished 
with low-pitched, concrete tiles with one particular 
tile specified which was permitted at the required 
degree of pitch.  On late investigation, the specified 
tile was only engineered to be used on single story 
roofs and rafter lengths of 5Lm below a 12 pitch. As 
roof construction had commenced, the designed roof 
shape and pitch could not be altered and therefore a 
suitable alternative solution was required by the 
client team. 

Moy partnered closely with the Architects and 
Design Management Team to provide a bespoke 
specification which allowed a liquid waterproofing 
system (Enkopur) to be used along with designing a 
new method of ventilating the roof space. 

We ensured to specify our Enkopur liquid 
waterproofing system so that no external alterations 
to the building design impacted upon planning 
approvals.   We further worked to keep the roof void 
fully ventilated so that the remainder of the project 
could be installed as originally designed and to cost. 
Discovering that the proposed pitched concrete roof 
tiles could not be used within the construction brief 
presented a major issue for our client at a very late 
stage with buildings already constructed and all roof 
trusses either installed or ordered. 

With start dates for the roofing package only a few 
weeks away Moy were employed by the client, 
Architect and Main Contractor to produce a suitable 
and cost-effective solution to changing the roofs 
from pitched tiles roofs to pitched liquid 
waterproofing roofs without changing the building 
design and to ensure minimal cost implications, as 
well as ensuring follow-on trades would not be 
affected and have to change their proposed works. 

Roof waterproofing works with Moy’s Enkopur 
system started on time and were completed to cost 
and within tight programme constraints, with high 
praise passed on from the site management team for 
the performance of Plan Construction Solutions Ltd. 
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